



THE ELECTORAL COMMISSION ROADMAP FOR THE 2010-2011 GENERAL ELECTIONS

Electoral Activities	Start	Finish
Phase I - 2008/2009: Legal Amendments, Procurement of		
1. Enactment/Amendment to enabling laws	September 1, 2008	February 26, 2010
2. Procurement of specialized Equipments/Materials (Softwares, Hardwares, Registration, Display and Mapping)	September 1, 2008	March 13, 2009
3. Launching the 2010/11 General Elections programs	November 3, 2008	November 29, 2008
4. Cut-off of formation of new Administrative Units /Local Governments		30-Jun-09
Phase II - 2009/2010: Reorganization of Polling Stations,		
1. Procurement of Vehicles for Presidential Candidates and Commission, Motor Cycles for Districts and Materials for Polling	September 1, 2009	September 1, 2010
2. Procurement of specialized Equipments/Materials and software	September 1, 2009	February 15, 2010
3. Reorganization of Polling Stations	June 1, 2009	November 30, 2010
4. Recruitement/training of Reorganisation Officials at Sub-county level	October 15, 2009	November 12, 2009
5. Reorganisation exercise	November 15, 2009	November 30, 2009
6. Cut-off of Registration of Voters		March 30, 2010
7. Continuous Update of the NVR and Issuance of Voter Cards	July 1, 2009	March 30, 2010
8. General Update of the Register Exercise	February 1, 2010	March 30, 2010
Phase III - 2010/2011: Display of NVR, Nomination of Candidates,		

1. Display of National Voters' Register	June 15, 2010	August 5, 2010
2. Nomination of Candidates (Presidential, Parliamentary, Local Governments)	September 15, 2010	January 31, 2011
Presidential	October 7, 2010	October 15, 2010
Parliamentary	October 20, 2010	October 30, 2010
Local Government V	September 15, 2010	October 1, 2010
Local Government III	September 15, 2010	October 1, 2010
3. Printing and Delivery of Ballot Papers	October 15, 2010	January 31, 2011
Sorting and editing Nomination Returns	October 15, 2010	November 30, 2010
Printing & delivery of Ballot Papers	December 1, 2010	January 31, 2011
4. Campaigns (Presidential, Parliamentary, Local Governments)	November 1, 2010	February 24, 2011
Presidential	November 1, 2010	February 10, 2011
Parliamentary	January 10, 2011	February 10, 2011
Local Government V	January 15, 2011	February 17, 2011
Local Government III	February 10, 2011	February 24, 2011
5. Packing, delivery & distribution of Polling Kits	January 3, 2011	March 11, 2011
Presidential and Parliamentary	January 3, 2011	February 10, 2011
Local Government V	December 17, 2010	February 17, 2011
Local Government III	December 1, 2010	February 24, 2011
6. Polling period (Presidential, Parliamentary, Local Governments)	February 12, 2011	March 13, 2011